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Tuesday, March 8, 2022 

Board Meeting 
 
Great Rivers Greenway District  
Board of Directors Monthly Meeting 
District Office 3745 Foundry Way, Suite 253, 
 St. Louis, MO 63110 
11:30am 

1. OPENING OF MEETING 

A. ROLL CALL/ CALL TO ORDER 

Per Bylaws Article IV. Section 8: Acceptance of participation via conference 
call or videoconference is acceptable by a majority of the members present. 
Action item to approve Board Member(s) participation via conference call 

B. OPEN TIME 

The meeting starts at 11:30am. Meeting minutes and agendas from previous 
meetings can be found on the website:  www.greatriversgreenway.org. 

 
You are welcome to join us!  The public can access the meeting by a web-
based video conferencing service. Sign-in is required. 

Please click the link below to join the webinar: 
https://us02web.zoom.us/j/84995614506  

https://us02web.zoom.us/j/84995614506
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Or One tap mobile :  
    US: +13017158592,,84995614506#  or +13126266799,,84995614506#  
Or Telephone: 
    Dial(for higher quality, dial a number based on your current location): 
        US: +1 301 715 8592  or +1 312 626 6799  or +1 929 205 6099  or 
+1 253 215 8782  or +1 346 248 7799  or +1 669 900 6833  
Webinar ID: 849 9561 4506 
    International numbers available: 
https://us02web.zoom.us/u/kbKum0i8eV  

If you wish to speak during open time, please sign up on the sheet in the 
back of the room prior to 11:30am. If you will be attending the meeting 
online via Zoom or calling in, please fill out this form by 5pm the day prior to 
the meeting (website:  greatriversgreenway.org/public-meeting-open-time-
signup/).   (By providing this information, we will be able to look for you on 
the Zoom or if you are calling in.)   

If you need any special arrangements to be able to attend and/or fully 
participate, please contact at least 3 days prior to the meeting. 

COVID protocol: Masks must be worn at all times in our building, social 
distancing is practiced and temperatures are taken upon arrival.  

C. APPROVAL OF AGENDA  

D. APPROVAL OF THE MINUTES 

TO APPROVE THE MINUTES AS MAY BE CORRECTED 

View Minutes for Feb 8, 2022 - Board Meeting 

2. PRESENTATION (S) 

A. Project Update - Dardenne Greenway - Grace Wright 
 
3. REPORTS OF THE CHIEF EXECUTIVE OFFICER: SUSAN TRAUTMAN 

A. CHIEF EXECUTIVE OFFICER 

CEO report Great Rivers Greenway 2022 Mar.pdf (2,403 KB) 
 

https://us02web.zoom.us/u/kbKum0i8eV
https://greatriversgreenway.org/public-meeting-open-time-signup/
https://greatriversgreenway.org/public-meeting-open-time-signup/
https://go.boarddocs.com/mo/grg/Board.nsf/Private?open&login
https://go.boarddocs.com/mo/grg/Board.nsf/files/CC5L6J550899/$file/CEO%20report%20Great%20Rivers%20Greenway%202022%20Mar.pdf
https://go.boarddocs.com/mo/grg/Board.nsf/files/CC5L6J550899/$file/CEO%20report%20Great%20Rivers%20Greenway%202022%20Mar.pdf
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2022 ceo report 
march 
AGENCY HIGHLIGHTS 
 
 
 
BUILD – PROJECT UPDATES 
 
BRICKLINE GREENWAY: METRO CORRIDOR (308B) 

The project design team lead by the 
Lamar Johnson Collaborative, LLC 
recently coordinated a site visit with 
Bi-State Development Agency.  The 
¾-mile project utilizes Metrolink 
right of way to extend the exiting 
greenway at the Cortex Metrolink 
station east to the Grand Metrolink 
Station.  A preliminary plan set is 
under review by GRG and 

stakeholders.  The project was awarded $4 million in federal 
Congestion Mitigation and Air Quality (CMAQ) funding and 
construction is anticipated in 2025-2026. 
 
MISSISSIPPI GREENWAY: 701 N. LEONOR K. SULLIVAN BLVD - 
NORTH RIVERFRONT GARAGE (402B) 
Consistent with the 2015 North 
Riverfront Open Space and 
Redevelopment Plan, GRG 
staff has issued a Request for 
Proposals (RFP) for Pre-
Construction & Construction 
Management Services. The 
objective is to engage a 
contractor to lead the 
demolition and 
decommissioning of all 
infrastructure, subsurface utilities, equipment, asphalt and concrete 



4 | P a g e  
 

present on the property. The Design/Quote Phase completed by 
late Spring 2022 and the demolition early-mid Summer 2022. 
 
DEER CREEK GREENWAY: MARSHALL TO MANCHESTER – 
(287) 
A groundbreaking 
ceremony is planned 
for April 2022, to 
celebrate the 
construction of the 
greenway in the City 
of Brentwood – Part 
A.    
 
Construction 
continues by Ideal 
Landscaping in 
Brentwood Park, from 
Brentwood Blvd to Manchester Road – Part A.       Part B of the 
greenway is still in the design phase, as coordination still taking 
place between several partners including St. Louis County, MoDOT, 
Union Pacific Railroad and the City of Brentwood.  The City of 
Brentwood has agreed to cover the maintenance cost for the 
Brentwood Blvd road improvements, including the pedestrian 
crossing over the railroad.   

 
Construction 

of the Mary 
Ave pedestrian 
tunnel is 
estimated to 
be completed 
in 2022, and 

the 
Manchester 

Road share use 
path in 2023. 
 
 
DEER CREEK GREENWAY: STREAMBANK STABILIZATION 
PROJECT DEER CREEK PARK – (737X) 
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Pavement Solutions LLC continues the 
construction of the slope stabilization at 
the Deer Creek Park.  There is a need to 
bring additional soils to the site for fill 
material at one location. Plantings, 
construction of asphalt trail and willow 
staking will take place in March 2022.   
Estimated completion time is the end of 
spring 2022. 
 
 
CENTENNIAL GREENWAY: CHRISTY AVE TO SCHAFFER PARK 
- (605A) 
Project opened bids on 1/31/22.  The City of St. Charles, Lochmueller 
and GRG staff reviewed the two submittals and is recomending the 
award to Pavement Solutions LLC at this Board meeting.  The 

intention is to award the contract in March and issue notice to 
proceed in early April 2022.  Construction is divided in three (3) 
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segments, two (2) where several easements had to be acquired, and 
one (1) where we are installing Wayfinding signage on Hackmann 
and McClay road where the Centennial Greenway is connecting to 
the St. Peters Spencer Creek Trail system.  Total length of 
improvements for this project is 1.82 miles.  
 
REGIONAL PLAN UPDATE (078) 
More than 1000 people responded to Regional Plan update survey in January and 
February, providing valuable input on the district’s future planning, conservation, 
safety, equity and maintenance considerations.  Civitas, the project’s lead 
consultant submitted its first draft narrative of the plan report for preliminary 
staff review and is working towards completion and board approval later this 
spring.   

 
GREENWAY ON THE HODIAMONT TRACKS (288) 

The next stage of planning, design and community engagement 
along the Hodiamont corridor kicked-off in early February.  During 
this stage the DTLS landscape architecture team will be advancing 
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plans for the greenway, coordinating with city agencies and 
helping GRG develop strategies for future implementation.  Their 
work is complemented by Vector Communications’ community 
engagement effort, which in this stage, emphasizes outreach with 
residents who live close by to the future greenway.  Part of this 
year’s effort will also consider branding the greenway with a name 
that reflects the community’s values, character and aspirations.   
 
ST. VINCENT GREENWAY: ROBERT L POWELL PLACE TO ST CHARLES 
ROCK ROAD – (187B) 
This federally funded project is awaiting its programmatic agreement with 
MoDOT. In the meantime, the team is advancing the environmental review 
scope in accordance with LPA guidelines. The design team has submitted 
70% Right-Of-Way plans for internal review and is making the Preliminary 
Plans submission to MoDOT as part of the LPA review process. This summer 
will be full of door-to-door community engagement as the team prepares 
for land acquisition activities and negotiations with property owners. Finally, 
MoDOT has given its blessing for GRG and St. Louis County to develop cost 
share plans for the County to build GRG’s trail along Ferguson Ave. This 
important partnership will provide for the County to build its roadway 
improvements and GRG’s trail as one comprehensive effort rather than 
having to navigate the complications of two separate build projects 
overlapping in time and space.  
 
 
MALINE GREENWAY: TED JONES TRAIL TO WEST FLORISSANT AVENUE 
– (295) 
Lochmueller Group has completed a traffic safety study at a commercial 
entrance where the future greenway trail will cross. This final effort coincides 
with land acquisition negotiations with property owners and the beginning 
of easement conveyance to GRG by property owners. Pre-Final plans are 
expected to begin in late spring of this year.  
 
 
SUSTAIN 
GRAVOIS GREENWAY: GRANT’S TRAIL BRIDGE 
REPLACEMENT (732C) 
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This project began in 2021 with Great Rivers Greenway paying for the design and 
development of bid documents for 
the repair and/or replacement of five 
bridges on Grant’s Trail within 
unincorporated St. Louis County.  The 
first phase of construction is out to 
bid now; this phase includes replacing 
the Dilman Bridge near the Mysun 
Trailhead and a smaller structure near 
the Afton Ice Rink.  Both of these 
project will include detours that will 
ensure the greenway remains open as 
much as possible.    
 

MISSISSIPPI GREENWAY: TRESTLE INSPECTION (732A) 
Inspection of the Trestle began the week of 2/21/2022.  This 
inspection includes review of the structure over I-44 by Horne & 
Shifrin as well as an inspection of the segment from I-44, past 
Produce Row and then heading north to connect to the 
McKinley Bridge.  This Inspection is being performed by TWM, 
Inc. and includes utilizing drone technology to view portions of 
the structure not visible from the ground.  Inspection reports, 
which include recommendations for repairs, will be completed 
by June 2022.    
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GRAVOIS GREENWAY: I-44 BRIDGE REPAIRS (732B) 
The second phase of this project kicked off in early 2022, but is 
on hold until the weather warms.  Primary work is replacement 
of the concrete slope protection and painting the underside of 
the bridge.  An inspection will also take place this spring and 
will coincide with the demolition of the Big Bend overpass 
planned by MoDOT.   
 
MISSISSIPP GREENWAY: LKS FLOOD REPAIRS (799A)  

Bids were opened on 
2/18/22 for repairs to 
the Greenway along 
Leonor K. Sullivan.  
Approval of this 
contract is on the 
March board agenda.  
Fingers crossed for a 
dry spring with no 
flooding so this 
project can get 

underway and completed by October.   
 
MISSISSIPPI GREENWAY: NPS ARCHGROUND IMPROVEMENTS 
– (897B) 
Work continues to move forward with the capital projects at 
Gateway Arch National Park.  Radio tower design and construction 
has hit a slight delay due to medical leave from a key consultant 
staffer but we hope to be back on schedule shortly.  The 
enhancements to the interior doors and security features are 
pending the first design submittal in early March for review with 
NPS staff. Rekeying doors in the Arch and museum is underway, 
submittal of a key plan has been approved by NPS staff and the 
next step is to confirm final key core and keys to order.  The 
security camera service contract was executed and monthly 
inspections and troubleshooting is underway.  A bad switch has 
been identified and parts are to be ordered soon to determine if 
non-functioning cameras are associated with that hardware or are 
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at the end of their life-cycle.  After this repair, final bid specs for 
capital replacement of cameras will be advertised.  
 
 
 
PRESCRIBED BURN AT BLUEBIRD MEADOW- DARDENNE 
GREENWAY 
In February, as part of the 
ongoing maintenance of our 
34 acre reconstructed prairie 
at Bluebird Meadow, we 
conducted another 
successful prescribed burn 
led by DJM Ecological 
Services. Prescribed burning 
is an important conservation 
management tool that helps 
control invasive plant 
species, removes dead 
vegetation and contributes to the overall health of the habitat. The 
native plants on the prairie are unharmed by prescribed burning 
and benefit greatly from a burn every two to three years.  
 
PROPERTY UPDATE: MERAMEC GREENWAY 
Great Rivers Greenway owns about 311 acres of property along the 
Meramec Greenway. Of the 154 owned parcels most are under one 
acre in size, the majority of them in clusters near Lower Meramec 
and Unger County Parks interspersed with St. Louis County 
property and private land owners.  The Sustain team works with 
stakeholders along the river to 
conduct clean ups and habitat 
improvements. One example is 
the improvements to our 20 acre 
property along Rock Alva Rd. in 
Sunset Hills. This includes 
previous trash clean-ups, 
invasive species removal and 
tree plantings.   
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GRAVOIS WETLANDS: PRINCIPIA HIGH SCHOOL TRASH 
CLEAN UP 

                                                                                                                                                                           
 Great Rivers Greenway had 
the honor of working with 
Principia High School on a 
trash clean-up project. We 
collected trash along Gravois 
Greenway using the debris 
tracker app. The students were 
able to pick up around 400 
items of trash. We found 
plastics, food wrappers, 
cigarette buds, feminine 

products, glass, and more. Bundling up in three layers and picking 
up trash was all worth it!  
 
PROMOTE 
Front Page of St. Louis Post-Dispatch 

Brickline Greenway was 
featured on the front page of 
the St. Louis Post-Dispatch 
with a fairly in-depth article 
featuring many neighbor and 
partner voices alongside 
ours. Click here for the full 
story. And in case you 
missed it, here’s their 
editorial from January.  
 
This is just one of several 
media mentions the project 
has gotten lately, with St. 
Louis Magazine including it in 
their list of 25 Reasons to 
Love St. Louis, too.  
 
 

https://www.stltoday.com/business/local/imagine-trees-and-music-and-artwork-trail-district-pitches-245-million-greenways-connecting-st-louis/article_b1f380f0-4e8d-5805-8050-601043065b29.html?utm_medium=social&utm_source=twitter&utm_campaign=user-share
https://www.stltoday.com/business/local/imagine-trees-and-music-and-artwork-trail-district-pitches-245-million-greenways-connecting-st-louis/article_b1f380f0-4e8d-5805-8050-601043065b29.html?utm_medium=social&utm_source=twitter&utm_campaign=user-share
https://www.stltoday.com/opinion/editorial/editorial-a-chance-for-the-philanthropic-community-to-uplift-north-st-louis/article_8f9e653b-3190-5b7a-ac4e-6ee49c0a6893.html
https://www.stlmag.com/longform/reasons-to-love-st-louis/
https://www.stlmag.com/longform/reasons-to-love-st-louis/
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Life Outside Challenge  
From April 1 – May 15, community members 
across the region are invited to complete 
nature, creativity, health, play, and photo 
challenges on the greenways to win prizes in 
the Life Outside Challenge. To participate in 
guided Life Outside Challenge activities 
together, join us at the Dardenne Greenway 
in Legacy Park on April 23, the Mississippi 
Greenway in Cliff Cave County Park on April 

30, and the St. Vincent Greenway in Ruth Porter Mall Park on May 
7. For more information on the Life Outside Challenge, visit 
www.LiveLifeOutside.org.  
 
Springtime Beginner Birdwatching on the Greenways 

The St. Louis Audubon 
Society is leading 
beginner birdwatching 
walks on the 
greenways 
throughout 2022. 

Springtime beginner birdwatching walks on the greenways include 
St. Vincent Greenway on April 30, Mississippi Greenway in Cliff 
Cave County Park on May 11, Dardenne Greenway in St. Peters on 
May 21, Busch Greenway on June 11, and Fee Fee Greenway on 
June 22. Last year, there were 117 total human participants and 88 
bird species viewed in the beginner birdwatching on the 
greenways program with Great Rivers Greenway and St. Louis 
Audubon Society. 
 
Springtime Greenway Hikes and Bike Rides with St. Louis Oasis 

St. Louis Oasis is leading hikes 
and bike rides for older adults 
on the greenways throughout 
2022. Upcoming springtime 
hikes and bike rides include 
the Centennial Greenway in 
Clayton on March 22, the Deer 

http://www.livelifeoutside.org/
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Creek Greenway on March 29, Gravois Greenway on April 5, 
Centennial Greenway in University City on April 12, Boschert 
Greenway on April 19, future Brickline Greenway on April 21, 
Gravois Greenway on April 22, Fee Fee Greenway on April 26, 
River des Peres Greenway on April 29, Missouri and Busch 
Greenways on May 6, St. Vincent Greenway on May 13, Sunset 
Greenway on May 17, St. Vincent Greenway on May 31, and River 
des Peres and Gravois Greenways on June 8. 
 
Brickline Greenway: Honoring Mill Creek Valley Events 
On February 23, Great Rivers 
Greenway hosted a virtual book 
discussion of Mother Wit by Dr. 
Malaika Horne, Gwen Moore from 
the Missouri History Museum, and 
Jade Harrell from St. Louis Public 
Radio. The book details a 
mother’s experience raising her 
family in the Mill Creek Valley neighborhood. On February 25, 
Great Rivers Greenway staff participated in a panel discussion with 
Metro Theater Company about the evolution of Market Street as 
the backbone of the Mill Creek Valley community to the future 
Brickline Greenway. 
 
Outreach with Community Organizations 
Great Rivers Greenway staff presented to numerous community 

organizations throughout the month of 
February, sharing information about 
new and existing greenways and 
public programming on greenways. 
Presentations to community groups in 
February included Missouri Master 
Naturalists, Professional Tour Guide 
Association of Metropolitan St. Louis, 
St. Louis Oasis, and the Greater St. 
Louis Chapter of the Military Officers 
Association of America. 
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DEVELOPMENT 
 
The Foundation has approved the funding of 5 projects that will begin in 2022. 
They are partnering with GRG to equally share the cost to provide updated 
signage on the Meramec Greenway and to participate in the Missouri Botanical 
Garden’s Outdoor Youth Corps Leadership Project. The Youth Corp Leadership 
program provides youth, ages 20 to 24, an introduction to a variety of 
environmental career paths and hands-on experience, while receiving leadership 
training, and professional development skills. Youth will work five hours a day, 
three days a week from September to May.  

The Foundation will also fund a pilot project with AmeriCorps to hire a 
Stewardship Leader for 40 weeks. This individual will serve as a Greenway 
Stewardship Leader leading the AmeriCorps crew as well as leading volunteer and 
partner conservation projects. 

The final two projects will add additional trail counters and bike fix-it stations on 
the greenways. Funding for these 5 projects totaled $165,900 in 2022 and 
$92,900 in 2023. 

 
 
CALENDAR - UPCOMING BOARD EVENTS 

Mar. 8, 2022 11am District 
offices 

Personal Policy and 
procedures meeting 

Mar. 8, 2022 11:30am District 
offices 

Regular Monthly Board 
Meeting 

Apr. 12, 2022 11:30am TBD Regular Monthly Board 
Meeting 

May 10 11:30am TBD Regular Monthly Board 
Meeting 

 
 

We have some incredible events coming up (volunteer, 
programs, community events, etc…) so Please make sure to 

check out the events page on our website at 
https://greatriversgreenway.org/events/ 

 
 

https://greatriversgreenway.org/events/
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B. NOTICE OF CONTRACTS EXECUTED 

GRG Executed Contracts Notice February 2022.pdf (46 KB) 

4. APPROVAL OF CONTRACTS - GRG 1/10TH REVENUE STREAM 

A. That the Board adopt Resolution 2022.15 approving an 
amendment to the 2022 GRG 1/10 Capital Budget and a contract 
amendment not to exceed $100,140 with Kozeny-Wagner, Inc. in 
connection with the Mississippi Greenway: Katherine Ward Burg 
Garden and authorizing other actions as necessary to effectuate the 
same. - Lonny Boring 

 

WHERE: 

SUBPROJECT 
CODE GREENWAY SEGMENT JURISDICTION(S) 

https://go.boarddocs.com/mo/grg/Board.nsf/files/CC5NUQ61A7F1/$file/GRG%20Executed%20Contracts%20Notice%20February%202022.pdf
https://go.boarddocs.com/mo/grg/Board.nsf/files/CC5NUQ61A7F1/$file/GRG%20Executed%20Contracts%20Notice%20February%202022.pdf
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 402  Mississippi Katherine Ward 
Burg Garden City of St. Louis 

 

WHO: 

STAFF CONTRACTOR(S), 
VENDOR(S), PARTNER(S) 

TYPE OF 
SERVICES/AGREEMENT 

 Lonny Boring Kozeny-Wagner, Inc. Contract Amendment 

  

FIRST 
CONTRACT 
WITH THIS 
ENTITY? (YES 
OR NO)  

 WHAT 
ARE THE 
DBE 
GOALS 
FOR THIS 
PROJECT? 

IS THIS VENDOR 
A REGISTERED 
DBE OR ON A 
DBE LIST?   LIST 
ALL THAT 
APPLY: WBE, 
MBE, OTHER 

IF NOT REGISTERED, 
DOES THEIR 
OWNERSHIP REFLECT 
WOMEN OR 
MINORITIES?  (PLEASE 
EXPLAIN)  

 No  25%/5%  N/A  No 

  

PLEASE LIST ANY 
SUBCONTRACTORS 
BY NAME, % OF 
CONTRACT RECEIVED 
AND DBE STATUS 

   DOES THIS PROJECT HAVE WORKFORCE 
GOALS?                                                            

 N/A   N/A 

  

PROCUREMENT 
TYPE:  RFQ, RFP, 
BID, VENDOR’S 
LIST, SOLE 
SOURCE, OTHER 

PROCUREMENT 
MONTH/YEAR: 

IF A 
CONTRACT 
RENEWAL, 
HOW MANY 
YEARS HAVE 

# OF 
PROCUREMENT 
RESPONSES: 
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PASSED AND 
ARE LEFT? 

RFP  April 2018  3 passed, 1 left  N/A 

  

PROCUREMENT RESULTS DETAIL (BID RESULTS, SUMMARY OF 
INTERVIEWS, ETC) 

 N/A  

WHAT: 

ACTION 
TYPE 

AMOUNT 
OF 

REQUEST 

CURRENT 
BUDGETED 

FUNDS 
AVAILABLE 

AMENDMENTS AND/OR 
SOURCES 

 Contract 
Amendment  $100,140  $92,000 

 Transfer of $100,000 of 
unused project funds from 
2021  

  

OUTSIDE RESOURCES, GRANTS OR IN-KIND SERVICES 

 Project construction is being funded in part by $1 million gift from the 
Katherine Ward Burg Trust  

 
WHEN: 

BUDGET 
YEAR 

CURRENT 
PHASE OF 
PROJECT 

NEXT MILESTONE 

 2022 Construction Completion 

WHY AND/OR HOW: 

This action amends the 2022 GRG 1/10th Capital Budget by transferring 
$100,000 from unexpended 2021 project funds (Line Item 402) due to 
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 RELEVANT RESOLUTIONS: 

RESOLUTION # DESCRIPTION 

delays in project completion.  This request also authorizes the CEO to 
negotiate and enter into a contract amendment with Kozeny-Wagner, Inc. 
in an amount not to exceed $100,140.  The amendment is requested to 
extend the period of service for the project which has experienced 
construction delays related to custom metal fabrication.  

 The goal of the project is to create an inviting and flexible park on District-
owned property within Laclede's Landing.  The Katherine Ward Burg Trust 
has contributed $1 million dollars toward the construction of the park. The 
District Board authorized a Kozeny-Wagner, Inc. contract for construction 
assurance services in 2018 (pursuant to Resolution 2018.42).  The project 
construction was advertised in March 2019, and in May 2019 the District 
Board of Directors authorized a contract with KAI Build, LLC (MBE) for park 
construction pursuant to Resolution 2019.38. The contractual completion 
date for the project was October 2, 2020 before KAI Build, LLC experienced 
delays related to fabrication of metal components for the project.  A new 
completion date of October 7, 2022 has been proposed by KAI Build, 
LLC.  The proposed contract amendment extends the period of service for 
Kozeny-Wagner, Inc. to accommodate the new estimated project 
completion date. 

 The project has experienced delays due to multiple factors.  Initial delays 
resulted from a late completion of electrical infrastructure improvements by 
Ameren Missouri and additional coordination required to make the park's 
sidewalks and curbs compatible with the City's $5.3 million grant 
and resulting 1st Street and Lucas Avenue improvements.  The City's grant 
was secured after final design of the park.  GRG and KAI Build, LLC 
negotiated a change order to represent costs of the delayed start and 
project coordination.  Subsequently, KAI Build, LLC and their subcontractor 
experienced further delay due to fabrication of custom metal components 
for the project.  KAI Build, LLC altered their metal fabrication subcontractor 
and provided a new estimated project completion date of October 7, 2022. 

 District staff request the budget amendment to transfer unused funds from 
the project's 2021 GRG 1/10th Capital Budget into the project's 2022 GRG 
1/10th Capital Budget and authorization of the contract amendment with 
Kozeny-Wagner, Inc. for the additional period of service.  
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 2021.25 
 Kozeny-Wagner, Inc. contract amendment for pre-
construction and construction management services 
at Katherine Ward Burg Garden 

 2020.91 
 Kozeny-Wagner, Inc. contract amendment for pre-
construction and construction management services 
at Katherine Ward Burg Garden 

 2020.31 
 Kozeny-Wagner, Inc. contract amendment for pre-
construction and construction management services 
at Katherine Ward Burg Garden 

 2018.42 
 Kozeny-Wagner, Inc. contract for pre-construction 
and construction management services at Katherine 
Ward Burg Garden 

    

  

A RESOLUTION APPROVING AN AMENDMENT TO 
THE GRG 1/10 CAPITAL BUDGET AND A 
CONTRACT AMENDMENT NOT TO 
EXCEED $100,140 WITH KOZENY-WAGNER, 
INC. IN CONNECTION WITH MISSISSIPPI 
GREENWAY: KATHERINE WARD BURG 
GARDEN AND AUTHORIZING OTHER ACTIONS AS 
NECESSARY TO EFFECTUATE THE SAME. 

WHEREAS, the Metropolitan Park and Recreation District d/b/a The Great 
Rivers Greenway District (the “District”) is a metropolitan park and recreation 
district authorized under Section 67.1700 to 67.1769 of the Revised Statutes 
of Missouri, as amended (the “District Act”); 

WHEREAS, pursuant to the Clean Water, Safe Parks, and Community Trails 
Initiative (“Proposition C”), the qualified voters of St. Louis County, St. Charles 
County, and St. Louis City approved the creation of the District; 

WHEREAS, the District was formed to undertake the development, operation 
and maintenance of a public system of interconnecting trails and parks 
throughout the areas and counties comprising the District (the “District’s 
Mission”); 
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WHEREAS, in furtherance of the District’s Mission, and in accordance with the 
Bylaws of the District, the District adopted “Building the River Ring” as the 
Regional Plan for the District, and which contains the comprehensive plan of the 
District, its existing and proposed interconnecting greenway, park and trail 
projects, and any proposed land acquisitions (the “River Ring Regional Plan”); 

WHEREAS, the Mississippi Greenway is shown as a regional greenway in the 
River Ring Regional Plan (the “Mississippi Greenway”); 

WHEREAS, the District desires to improve the River Ring in furtherance of 
the River Ring Regional Plan by constructing the Katherine Ward Burg 
Garden (the “Project”);  

WHEREAS, pursuant to the approval of Proposition C and Section 67.1712.1 of 
the District Act, the governing bodies of St. Louis County, St. Charles County, 
and St. Louis City imposed a one-tenth of one cent sales tax for the purpose of 
funding the creation, operation and maintenance of the District; 

WHEREAS, the 2022 GRG 1/10 Capital Budget was approved by the District 
pursuant to Resolution 2021.98; 

WHEREAS, the 2022 GRG 1/10 Capital Budget included line item (402) for 
the Project; 

WHEREAS, pursuant to Resolution 2018.42(i) authorize the Chief Executive 
Officer to negotiate and enter into a contract amendment with Kozeny-
Wagner, Inc.; and (ii) take any actions necessary or appropriate to effectuate 
the same; and 

WHEREAS, at a meeting of the Board of Directors of the District (the “Board”), 
convened at 11:30 am, on March 8, 2022, at the District Offices at 3745 
Foundry Way, St. Louis, Missouri, at which was present a quorum of the Board, 
the Board took the action further described herein. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 
THE METROPOLITAN PARK AND RECREATION DISTRICT D/B/A THE 
GREAT RIVERS GREENWAY DISTRICT AS FOLLOWS: 

1. The 2022 GRG 1/10 Capital Budget is hereby amended by 
transferring $100,000 of unused 2021 funds to line item 402. 

2. The Board authorizes the Chief Executive Officer to negotiate and 
enter into a contract amendment with Kozeny-Wagner, Inc. in an 
amount not to exceed $100,140. 
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3. The Board authorizes the Chief Executive Officer or her designees 
to take such further action, and execute such other documents, 
certificates and instruments as may be necessary or desirable to 
carry out and comply with the intent of this Resolution. 

4. All actions heretofore taken by the officers, agents, and 
employees of the District related to the transactions 
contemplated by this Resolution are hereby ratified and 
confirmed. 

5. The portions of this Resolution shall be severable. In the event 
that any portion of this Resolution is found by a court of 
competent jurisdiction to be invalid, the remaining portions of 
this Resolution are valid, unless the court finds the valid portions 
of this Resolution are so essential and inseparably connected with 
and dependent upon the void portion that it cannot be presumed 
that the Board would have enacted the valid portions without the 
invalid ones, or unless the court finds that the valid portions 
standing alone are incomplete and are incapable of being 
executed in accordance with the legislative intent. 

6. This Resolution shall be in full force and effect immediately from 
and after its adoption as provided by law. 

  
ADOPTED this 8th day of March, 2022. 

METROPOLITAN PARK AND RECREATION DISTRICT 
D/B/A THE GREAT RIVERS GREENWAY DISTRICT 

  
  

_____________________________ 
 NEAL PERRYMAN, President 

ATTEST: 
  
  
____________________________ 
PHYLLIS YOUNG, Secretary 
  
  
Vote: 
  
Aye: ____ 
Nay: ____ 
Abstain: ____ 
Absent: ____ 
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Not Present: ____ 
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B. That the Board adopt Resolution 2022.16 approving a Cooperation 
Agreement not to exceed $50,000 with the City of O'Fallon in 
connection with Dardenne Greenway and authorizing other actions 
as necessary to effectuate the same. - Mark Vogl 

  

WHERE: 

SUBPROJECT 
CODE GREENWAY SEGMENT JURISDICTION(S) 

 130A Dardenne Trailhead at Technology 
Drive & I-64 St. Charles County 

WHO: 

STAFF CONTRACTOR(S), VENDOR(S), 
PARTNER(S) 

TYPE OF 
SERVICES/AGREEMENT 

 Mark Vogl City of O'Fallon, Missouri 
managed project  

Intergovernmental 
Cooperation Agreement 
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FIRST 
CONTRACT 
WITH THIS 
ENTITY? (YES 
OR NO)  

 WHAT 
ARE THE 
DBE 
GOALS 
FOR THIS 
PROJECT? 

IS THIS 
VENDOR A 
REGISTERED 
DBE OR ON A 
DBE 
LIST?   LIST 
ALL THAT 
APPLY: WBE, 
MBE, OTHER 

IF NOT REGISTERED, 
DOES THEIR 
OWNERSHIP REFLECT 
WOMEN OR 
MINORITIES?  (PLEASE 
EXPLAIN)  

 No 
14% 
(O'Fallon's 
goal) 

DBE N/A 

  

PLEASE LIST ANY 
SUBCONTRACTORS 
BY NAME, % OF 
CONTRACT RECEIVED 
AND DBE STATUS 

   DOES THIS PROJECT HAVE WORKFORCE 
GOALS?                                                            

 Millenia Professional 
Services - 16.47% No 

  

PROCUREMENT 
TYPE:  RFQ, RFP, 
BID, VENDOR’S 
LIST, SOLE 
SOURCE, OTHER 

PROCUREMENT 
MONTH/YEAR: 

IF A 
CONTRACT 
RENEWAL, 
HOW MANY 
YEARS HAVE 
PASSED AND 
ARE LEFT? 

# OF 
PROCUREMENT 
RESPONSES: 

City of O'Fallon 
procured consultants 
through RFQ 

 December 2021  N/A  8 
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PROCUREMENT RESULTS DETAIL (BID RESULTS, SUMMARY OF 
INTERVIEWS, ETC) 

Great Rivers Greenway staff reviewed qualification submittals and provided 
short list recommendations; O'Fallon conducted interviews and GRG 
concurred with the selected team led by CDG Engineers, Inc.  

  

WHAT: 

ACTION TYPE 
AMOUNT 

OF 
REQUEST 

CURRENT 
BUDGETED 

FUNDS 
AVAILABLE 

AMENDMENTS AND/OR 
SOURCES 

 Intergovernmental 
Cooperation 
Agreement 

$50,000 $50,000  N/A 

  

OUTSIDE RESOURCES, GRANTS OR IN-KIND SERVICES 

 City of O'Fallon municipal budget; Federal Transportation Alternatives 
Program (TAP) Grant 

 
WHEN: 

BUDGET 
YEAR 

CURRENT 
PHASE OF 
PROJECT 

NEXT MILESTONE 

 2022 Design Final Design and MoDOT Approval of Plans  

WHY AND/OR HOW: 

The St. Charles County Greenway Master Plan, adopted by GRG Board 
Resolution 2021.02, was an outcome of an 18-month community 
engagement process that outlined nine priority greenway projects.  These 
planned corridors generally fall within three categories: 1. Completion of 
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the Dardenne Greenway as the "backbone" of greenways in St. Charles 
County; 2. Create links between Dardenne Greenway and the Katy Trail 
State Park; and 3. Extend future greenways west toward high growth areas 
such as Lake St. Louis and Wentzville.  These nine recommendations were 
established through extensive public input and reflect county residents' 
most desired greenway projects that Great Rivers Greenway and partner 
municipalities should focus on in coming years.  

Currently, Dardenne Greenway's westernmost point is near Technology 
Drive and I-64, adjacent St. Charles Community College's Dardenne Creek 
(formerly BaratAcademy) Campus.  This strategic location will eventually 
branch west along Dardenne Creek toward Broemmelsiek County Park and 
south, through Busch Conservation Area as an extension of Busch 
Greenway to the Katy Trail.  User groups have indicated that this location 
would be ideal for developing a trailhead, with parking and other greenway 
and trail amenities.   

As a municipal partner on the county-wide greenway plan, the City of 
O'Fallon approached Great Rivers Greenway with the opportunity to partner 
on the design of the trailhead.  O'Fallon was recently awarded a $660,000 
TAP grant for the design and construction of bicycle and pedestrian facilities 
for this trailhead which would include trailhead parking, a bicycle and 
pedestrian bridge over Dardenne Creek and trail connections to the existing 
Dardenne Greenway and City of O'Fallon trails.  Great Rivers Greenway 
staff recommend contributing $50,000 as part of the City's local match for 
the design services.  The design team is being led by CDG Engineers, Inc. 
with subconsultants Planning Design Studio LLC (landscape architecture), 
Millenia Professional Services (survey and geotechnical), and David Mason 
& Associates, Inc. (utilities).  

GRG's involvement on the design of the new trailhead and trail connections 
creates a new partnership with the City and enhances GRG's existing 
Dardenne Greenway and connection to the City of O'Fallon's trail system.  It 
lays the foundation for future partnerships with the City and others for a 
future greenway connection into Busch Conservation Area and ultimately to 
the Busch Greenway and KATY Trail.  Once the design of the trailhead and 
trail connections are determined, the City will need GRG Board approval for 
an easement allowing the trail connection from the new trailhead to GRG's 
property within the Dardenne Greenway at BaratHaven.        

 Construction is scheduled for 2024.    
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RELEVANT RESOLUTIONS: 

RESOLUTION # DESCRIPTION 

 2018.117 
 Approval of an Cooperation Agreement with St. Charles 
County project partners for a county-wide greenway 
master plan 

 2019.15  Approval of a Contract with Planning Design Studio for 
the St. Charles County Greenway Master Plan 

 2021.02  Adoption of the St. Charles County Greenway Master 
Plan 
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 RESOLUTION APPROVING A 
COOPERATION AGREEMENT NOT TO 
EXCEED $50,000 WITH THE CITY OF 
O'FALLON IN CONNECTION WITH DARDENNE 
GREENWAY AND AUTHORIZING OTHER 
ACTIONS AS NECESSARY TO EFFECTUATE THE 
SAME. 

 
WHEREAS, the Metropolitan Park and Recreation District d/b/a The Great 
Rivers Greenway District (the “District”) is a metropolitan park and recreation 
district authorized under Section 67.1700 to 67.1769 of the Revised Statutes 
of Missouri, as amended (the “District Act”); 
  
WHEREAS, pursuant to the Clean Water, Safe Parks, and Community Trails 
Initiative (“Proposition C”), the qualified voters of St. Louis County, St. Charles 
County, and St. Louis City approved the creation of the District; 
  
WHEREAS, the District was formed to undertake the development, operation 
and maintenance of a public system of interconnecting trails and parks 
throughout the areas and counties comprising the District (the “District’s 
Mission”); 
  
WHEREAS, in furtherance of the District’s Mission, and in accordance with the 
Bylaws of the District, the District adopted “Building the River Ring” as the 
Regional Plan for the District, and which contains the comprehensive plan of the 
District, its existing and proposed interconnecting greenway, park and trail 
projects, and any proposed land acquisitions (the “River Ring Regional Plan”); 
  
WHEREAS, the Dardenne Greenway is shown as a regional greenway in the 
River Ring Regional Plan (the “Dardenne Greenway”); 
  
WHEREAS, the District desires to extend and improve the River Ring in 
furtherance of the River Ring Regional Plan by designing a Dardenne Greenway 
trailhead at Dardenne Creek, Technology Drive and I-64 (the “Project”); 
  
WHEREAS, pursuant to the approval of Proposition C and Section 67.1712.1 of 
the District Act, the governing bodies of St. Louis County, St. Charles County, 
and St. Louis City imposed a one-tenth of one cent sales tax for the purpose of 
funding the creation, operation and maintenance of the District; 
WHEREAS, the 2022 GRG 1/10 Capital Budget was approved by the District 
pursuant to Resolution 2021.98; 
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WHEREAS, the 2022 GRG 1/10 Capital Budget included line item 130A for the 
Project; 
  
WHEREAS, the District desires to authorize the Chief Executive Officer to (i) 
negotiate and enter into a Cooperation Agreement with the City of O'Fallon; and 
(ii) take any actions necessary or appropriate to effectuate the same; and 
  
WHEREAS, at a meeting of the Board of Directors of the District (the “Board”), 
convened at 11:30 am, on March 8, 2022, at the District Offices at 3745 Foundry 
Way, St. Louis, Missouri, at which was present a quorum of the Board, the Board 
took the action further described herein. 
  
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 
THE METROPOLITAN PARK AND RECREATION DISTRICT D/B/A THE 
GREAT RIVERS GREENWAY DISTRICT AS FOLLOWS: 

1. The Board authorizes the Chief Executive Officer to negotiate and 
enter into a Cooperation Agreement with the City of O'Fallon in 
an amount not to exceed $50,000 for the Project. 

  
2. The Board authorizes the Chief Executive Officer or her designees 

to take such further action, and execute such other documents, 
certificates and instruments as may be necessary or desirable to 
carry out and comply with the intent of this Resolution. 

  
3. All actions heretofore taken by the officers, agents, and 

employees of the District related to the transactions 
contemplated by this Resolution are hereby ratified and 
confirmed. 

  
4. The portions of this Resolution shall be severable. In the event 

that any portion of this Resolution is found by a court of 
competent jurisdiction to be invalid, the remaining portions of 
this Resolution are valid, unless the court finds the valid portions 
of this Resolution are so essential and inseparably connected with 
and dependent upon the void portion that it cannot be presumed 
that the Board would have enacted the valid portions without the 
invalid ones, or unless the court finds that the valid portions 
standing alone are incomplete and are incapable of being 
executed in accordance with the legislative intent. 

  
5. This Resolution shall be in full force and effect immediately from 

and after its adoption as provided by law. 
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ADOPTED this 8th day of March, 2022. 

METROPOLITAN PARK AND RECREATION DISTRICT 
D/B/A THE GREAT RIVERS GREENWAY DISTRICT 

  
  
  

_____________________________ 
NEAL PERRYMAN, President 

ATTEST: 
  
____________________________ 
PHYLLIS YOUNG, Secretary 
  
Vote: 
  
Aye: 
Nay: 
Abstain: 
Absent: 
Not Present: 
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C. That the Board adopt Resolution 2022.17 approving an 
amendment to the 2022 GRG 1/10 Capital Budget and a contract not 
to exceed $966,166.34 with Pavement Solutions, LLC in connection 
with Centennial Greenway in St. Charles and authorizing other 
actions as necessary to effectuate the same. - Angelica Gutierrez 

 

 WHERE: 

SUBPROJECT 
CODE GREENWAY SEGMENT JURISDICTION(S) 

 605A Centennial 
Greenway 

Christy Ave to 
Schaeffer Park and 
Wayfinding Signs on 
Hackmann Rd and 
McClay Rd 

Cities of St. Charles 
and St. Peters in St. 
Charles County 
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WHO: 

STAFF CONTRACTOR(S), 
VENDOR(S), PARTNER(S) 

TYPE OF 
SERVICES/AGREEMENT 

 Angelica 
Gutierrez  Pavement Solutions, LLC  Construction Contract 

  

FIRST 
CONTRACT 
WITH THIS 
ENTITY? (YES 
OR NO)  

 WHAT ARE 
THE DBE 
GOALS 
FOR THIS 
PROJECT? 

IS THIS VENDOR 
A REGISTERED 
DBE OR ON A 
DBE LIST?   LIST 
ALL THAT APPLY: 
WBE, MBE, 
OTHER 

IF NOT REGISTERED, 
DOES THEIR 
OWNERSHIP REFLECT 
WOMEN OR 
MINORITIES?  (PLEASE 
EXPLAIN)  

 No 25% MBE / 
5% WBE No  No 

  

PLEASE LIST ANY SUBCONTRACTORS BY 
NAME, % OF CONTRACT RECEIVED AND 
DBE STATUS 

   DOES THIS PROJECT 
HAVE WORKFORCE 
GOALS?                            
                                

ATK Safety Supply - 4.53% WBE 
Midwest Turf - 3.93% WBE 
XL Contracting - 25.51 MBE 

 No 

  

PROCUREMENT 
TYPE:  RFQ, RFP, 
BID, VENDOR’S 
LIST, SOLE 
SOURCE, OTHER 

PROCUREMENT 
MONTH/YEAR: 

IF A 
CONTRACT 
RENEWAL, 
HOW MANY 
YEARS HAVE 
PASSED AND 
ARE LEFT? 

# OF 
PROCUREMENT 
RESPONSES: 

 Public Bid  January 2022  N/A  2 
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PROCUREMENT RESULTS DETAIL (BID RESULTS, SUMMARY OF 
INTERVIEWS, ETC) 

 Bids 

Business Total   MBE WBE 

Pavement Solutions LLC $          849,066.34   25.51% 8.46% 

RV Wagner, Inc $       1,223,174.25       25.10% 9.80% 
 

WHAT: 

ACTION 
TYPE 

AMOUNT OF 
REQUEST 

CURRENT 
BUDGETED 

FUNDS 
AVAILABLE 

AMENDMENTS AND/OR 
SOURCES 

 Contract  $966,166.34  $780,000 

Additional funding needed is 
$186,166.34. 

Two Sources of additional 
funding:  Project 725B unused 
contingency ($45,000) and 
Project 108A anticipated 
unused construction funds in 
2022 ($141,166.34). 

  

OUTSIDE RESOURCES, GRANTS OR IN-KIND SERVICES 
 City of St. Charles contribution: 
- Reimbursement totaling $165,918.58 for design  
- In kind contribution for Construction Management services by City Staff: 
$12,000 
- Material Testing Contract by City/SCI: $20,000 
  
 
WHEN: 

BUDGET 
YEAR 

CURRENT 
PHASE OF 
PROJECT 

NEXT MILESTONE 
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 2022  Bid & Award  Construction 
  
  
WHY AND/OR HOW: 
This action amends the 2022 GRG 1/10th Capital Budget by transferring 
$45,000 from unexpended 2021 project funds (Line Item 
725B/Contingency); and $141,166.34 from 2022 project funds (Line item 
108A). This Board Action also authorizes the CEO to negotiate and enter 
into a contract with Pavement Solutions, LLC in an amount not to 
exceed $966,166.34, including a contingency for construction of the 
extension of the Centennial Greenway in St. Charles City. The amendment 
requests to increase the construction budget for the project due to higher 
bids than the engineer's construction cost estimate. 
  
In March 2020, the City of St. Charles entered into a reimbursement 
agreement with Great Rivers Greenway (GRG) to participate in the design 
and construction of an extension to the existing Centennial Greenway. The 
project will construct two new segments of 10-foot wide trail along Old Hwy 
94. The first segment (Segment A) is located between the existing trail 
crossing near Christy Drive to the end of the trail recently constructed as 
part of the Oakleigh Park subdivision. The second segment (Segment B) 
begins at Hackman Road and extends west along Old Hwy 94 to Schaefer 
Park, where it will connect to the existing park trail. Additionally, new GRG 
wayfinding signs will be added to new trails along Hackmann Rd and McClay 
Rd and constructed by the City of St. Peters, ultimately connecting the 
Centennial Greenway to the Spencer Creek Trail. 
  
In April and October of 2021, the GRG Board of Directors approved the 
acquisition of multiple temporary and permanent construction easements, 
as well as a right of way dedication to the City of St. Charles for the 
construction of the project.  Negotiations were successful and the site 
control phase of the project concluded in December of 2021. 
   
Project designer, Lochmueller Group, Inc. (Lochmueller), completed the 
construction documents in December of 2021, and GRG entered into a 
partnership with the City of St. Charles staff to provide Construction 
Management services for this project. City of St. Charles staff completed 
the pre-construction and constructability review on the final design by 
Lochmueller, and some modifications were made to the plans to assure the 
quality of the project. The project was put out for bid on January 10, 2022 
and extensive outreach to the bidding community was conducted.  Due to 
the small nature of the scope of work, it was anticipated that getting bidder 
interest would be challenging in the current construction market. GRG and 
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the City worked to notify construction firms to draw interest to the project 
as much as possible.    
  
Two (2) bids were received by the solicitation deadline of January 31, 2022. 
Both bids received exceeded the project budget. The bid results are as 
follows: 
  
Business Total   MBE WBE 
Pavement 
Solutions LLC 

$          849,066.34   
25.51% 8.46% 

RV Wagner, Inc $       1,223,174.25       25.10% 9.80% 
  
  
Staff from Lochmueller, GRG and City of St. Charles reviewed the bid 
tabulations and submitted materials to ensure compliance with bid 
requirements.  Bid day results and subcontractor details, including 
participation of minority and women-owned businesses, were 
analyzed.  The low bid, submitted by Pavement Solutions, LLC, exceeded 
the project's diversity inclusion goals of 25% MBE and 5% WBE. GRG and 
City of St. Charles staff recommend award to Pavement Solutions, LLC. 
Participating M/WBE subcontractors on the Pavement Solutions, LLC team 
include: X-L Contracting, Inc., ATK Safety Supply, Inc. and Midwest 
Turf.  Pavement Solutions is currently working for GRG on a streambank 
restoration project along Deer Creek in Maplewood and GRG staff is 
satisfied with the work on the project to date.   
  
Due to the bid coming in higher than available budgeted funds, staff 
request a budget amendment to transfer unused funds from the two 
projects mentioned above into this project's 2022 GRG 1/10th Capital 
Budget and the authorization of the contract with Pavement Solutions, LLC. 
The funds to be transferred to this budget include $45,000 from project 
725B, which are unused contingency funds from the completed Gravois 
Greenway Signage Betterment project, and $141,166.34 requested from 
project 108A, the Chain of Rocks Park Trailhead project, as the project is 
delayed until Federal Grant requirements are completed. As such, the funds 
requested now will be replaced back into 108A either at the Mid Year 
Budget Adjustment this summer, or into the 2023 Capital Budget. 
  
If approved by the Board, the contract for Pavement Solutions, LLC includes 
a 11.7% contingency for a total not to exceed amount of $966,166.34.   
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RELEVANT RESOLUTIONS: 
RESOLUTION # DESCRIPTION 
2021.65c Approval of Right of Way Construction Easements 

 2021.34c Approval of Temporary and Permanent Construction 
Easements 

 2020.28  Approval of Reimbursement Agreement not to exceed 
$233,000 with the City of St. Charles 

 2019.50  Approval of Contract with Lochmueller Group for the 
Centennial Greenway Design Services in St. Charles MO 
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 RESOLUTION APPROVING AN AMENDMENT TO THE GRG 
1/10 CAPITAL BUDGET AND A CONTRACT NOT TO 
EXCEED $966,166.34 WITH PAVEMENT SOLUTIONS, 
LLC IN CONNECTION WITH CENTENNIAL GREENWAY: 
CHRISTY AVE TO SCHAEFFER PARK AND AUTHORIZING 
OTHER ACTIONS AS NECESSARY TO EFFECTUATE THE SAME. 

  

WHEREAS, the Metropolitan Park and Recreation District d/b/a The Great 
Rivers Greenway District (the “District”) is a metropolitan park and recreation 
district authorized under Section 67.1700 to 67.1769 of the Revised Statutes 
of Missouri, as amended (the “District Act”); 

WHEREAS, pursuant to the Clean Water, Safe Parks, and Community Trails 
Initiative (“Proposition C”), the qualified voters of St. Louis County, St. Charles 
County, and St. Louis City approved the creation of the District; 

WHEREAS, the District was formed to undertake the development, operation 
and maintenance of a public system of interconnecting trails and parks 
throughout the areas and counties comprising the District (the “District’s 
Mission”); 

WHEREAS, in furtherance of the District’s Mission, and in accordance with the 
Bylaws of the District, the District adopted “Building the River Ring” as the 
Regional Plan for the District, and which contains the comprehensive plan of the 
District, its existing and proposed interconnecting greenway, park and trail 
projects, and any proposed land acquisitions (the “River Ring Regional Plan”); 

WHEREAS, the Centennial Greenway  is shown as a regional greenway in the 
River Ring Regional Plan (the “Centennial Greenway”); 

WHEREAS, the District desires to extend and improve the River Ring in 
furtherance of the River Ring Regional Plan by extending the existing Centennial 
Greenway in St. Charles County from Christy Ave to Schaeffer Park (the 
“Project”); 

WHEREAS, pursuant to the approval of Proposition C and Section 67.1712.1 of 
the District Act, the governing bodies of St. Louis County, St. Charles County, 
and St. Louis City imposed a one-tenth of one cent sales tax for the purpose of 
funding the creation, operation and maintenance of the District; 

WHEREAS, the 2022 GRG 1/10 Capital Budget was approved by the District 
pursuant to Resolution 2021.98; 
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WHEREAS, the 2022 GRG 1/10 Capital Budget included line item (605A) for 
the Project; 

WHEREAS, pursuant to the District’s Procurement Policy and Section 67.1769 
of the District Act, the District issued and advertised a Request for Bids for or in 
furtherance of the Project and received two (2) responses; 

WHEREAS, Pavement Solutions, LLC was found to be qualified and whose bid 
is in conformance with Section 67.1769 of the District Act (the “Bid”); 

WHEREAS, the District desires to (i) authorize the Chief Executive Officer to 
approve and accept the Bid; (ii) negotiate and enter into a contract 
with Pavement Solutions, LLC; (iii) amend the 2022 GRG 1/10 Capital Budget 
by providing $186,166.34 for line item 605A for the project; and (iv) take any 
actions necessary or appropriate to effectuate the same; and 

WHEREAS, at a meeting of the Board of Directors of the District (the “Board”), 
convened at 11:30 am, on March 8, 2022, at the District Offices at 3745 Foundry 
Way, St. Louis, Missouri, at which was present a quorum of the Board, the Board 
took the action further described herein. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 
THE METROPOLITAN PARK AND RECREATION DISTRICT D/B/A THE 
GREAT RIVERS GREENWAY DISTRICT AS FOLLOWS: 

1. The Board authorizes the Chief Executive Officer to approve and accept 
the Bid. 

2. The Board authorizes the Chief Executive Officer to (i) negotiate and 
enter into a contract with Pavement Solutions, LLC in an amount not to 
exceed $966,166.34 for the Project; and (ii) the 2021 GRG 1/10th 
Capital Budget is hereby amended to include $186,166.34 for line item 
605A. 

3. The Board authorizes the Chief Executive Officer or her designees to 
take such further action, and execute such other documents, certificates 
and instruments as may be necessary or desirable to carry out and 
comply with the intent of this Resolution. 

4. All actions heretofore taken by the officers, agents, and employees of 
the District related to the transactions contemplated by this Resolution 
are hereby ratified and confirmed. 

5. The portions of this Resolution shall be severable. In the event that any 
portion of this Resolution is found by a court of competent jurisdiction 
to be invalid, the remaining portions of this Resolution are valid, unless 
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the court finds the valid portions of this Resolution are so essential and 
inseparably connected with and dependent upon the void portion that it 
cannot be presumed that the Board would have enacted the valid 
portions without the invalid ones, or unless the court finds that the valid 
portions standing alone are incomplete and are incapable of being 
executed in accordance with the legislative intent. 

6. This Resolution shall be in full force and effect immediately from and 
after its adoption as provided by law. 

ADOPTED this 8th day of March, 2022. 

METROPOLITAN PARK AND RECREATION DISTRICT 
D/B/A THE GREAT RIVERS GREENWAY DISTRICT 

  

  

_____________________________________ 

NEAL PERRYMAN, President 

ATTEST: 

  

____________________________ 

PHYLLIS YOUNG, Secretary 

  

Vote: 

  

Aye: 

Nay: 

Abstain: 

Absent: 

Not Present: 
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5. APPROVAL OF CONTRACTS - GRG 3/16TH REVENUE STREAM 

A. That the Board adopt Resolution 2022.18 approving a contract 
amendment not to exceed $126,960 with The Lamar Johnson 
Collaborative, LLC in connection with Brickline Greenway: MLS 
Stadium Market & 20th Street and authorizing other actions as 
necessary to effectuate the same. - T. Christopher Peoples 

  

WHERE: 

SUBPROJECT 
CODE GREENWAY SEGMENT JURISDICTION(S) 

308G Brickline MLS Stadium 
Market & 20th St. Louis City 
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WHO: 

STAFF CONTRACTOR(S), 
VENDOR(S), PARTNER(S) 

TYPE OF 
SERVICES/AGREEMENT 

T. Christopher 
Peoples 

The Lamar Johnson 
Collaborative, LLC Construction Assurance  

  

FIRST 
CONTRACT 
WITH THIS 
ENTITY? (YES 
OR NO)  

 WHAT 
ARE THE 
DBE 
GOALS 
FOR THIS 
PROJECT? 

IS THIS 
VENDOR A 
REGISTERED 
DBE OR ON A 
DBE 
LIST?   LIST 
ALL THAT 
APPLY: WBE, 
MBE, OTHER 

IF NOT REGISTERED, 
DOES THEIR 
OWNERSHIP REFLECT 
WOMEN OR 
MINORITIES?  (PLEASE 
EXPLAIN)  

No N/A No No 

  

PLEASE LIST ANY SUBCONTRACTORS 
BY NAME, % OF CONTRACT RECEIVED 
AND DBE STATUS 

   DOES THIS PROJECT 
HAVE WORKFORCE 
GOALS?                                
                            

  
N/A  
  

N/A 

  

PROCUREMENT 
TYPE:  RFQ, RFP, 
BID, VENDOR’S 
LIST, SOLE 
SOURCE, OTHER 

PROCUREMENT 
MONTH/YEAR: 

IF A 
CONTRACT 
RENEWAL, 
HOW MANY 
YEARS HAVE 
PASSED AND 
ARE LEFT? 

# OF 
PROCUREMENT 
RESPONSES: 

Prequalification via 
Brickline (Chouteau) 
Greenway Vendor's 
List 

 04/2020 N/A Multiple, 
Undefined 
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PROCUREMENT RESULTS DETAIL (BID RESULTS, SUMMARY OF 
INTERVIEWS, ETC) 
The Lamar Johnson Collaborative, LLC (LJC) was selected as one of a 
number of design consultants prequalified for the Brickline (Chouteau) 
Greenway Vendor's List. Their RFQ submittal reflected experience working 
on high level public infrastructure projects including but not limited to 
parks, greenways and other public spaces. It should also be noted that LJC 
joined on as a critical consultant, working with Stoss Landscape Urbanism 
team (Stoss) to assist in the completion of the Chouteau Greenway 
Framework Plan in December 2019 and transition into design during Spring 
2020.  The original contract approved by Resolution 2020.40 was a 
continuation of the work completed as a part of the Stoss contract with LJC 
leading the design efforts. 
  

 
WHAT: 

ACTION 
TYPE 

AMOUNT OF 
REQUEST 

CURRENT 
BUDGETED FUNDS 

AVAILABLE 

AMENDMENTS 
AND/OR SOURCES 

Contract 
Amendment  $126,960 $126,960   

  

WHEN:  

BUDGET YEAR CURRENT PHASE OF PROJECT NEXT MILESTONE 

2022 Construction Project Completion  

 WHY AND/OR HOW: 
In May 2018, the Chouteau Greenway Design Competition partners and jury 
selected a design team led by Stoss to refine their conceptual plans for a new 
greenway that would connect Forest Park and the Gateway Arch. The Stoss 
team included an extensive team of subconsultants including LJC. The Great 
Rivers Greenway (GRG)'s Board of Directors approved the Stoss team's 
Conceptual Design and Brickline (formerly Chouteau) Greenway Framework 
Plan in December 2019.   
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In early 2020 GRG staff begin working to compose a design team that could 
quickly ramp up to match existing construction schedules with the new Major 
League Soccer (MLS) Stadium as well as leverage various outside funding 
resources and capitalize on existing and new partnerships.  LJC was engaged 
to oversee the transition of the existing consultant team from Stoss' 
conceptual plan into the design phase. LJC has been the Brickline Greenway 
design lead and project manager overseeing a team of subconsultants 
providing services such as engineering, engagement, traffic, art consulting, 
site design and architecture since early 2020 (Resolution 2020.40). 
  
This action is for the segment of the Brickline Greenway along Market Street 
adjacent to the new MLS stadium, which is nearing completion. This segment 
of the Brickline has been closely coordinated with St. Louis City SC (TKFC) 
and the stadium design and construction teams. This segment of Brickline 
Greenway will be constructed between 22nd Street and 20th Street within 
the City of St. Louis public right-of-way and on TKFC property, and as 
approved by GRG Board Resolutions 2021.31 and 2021.79, respectively.  
  
The scope for this action is for LJC to provide additional 
Construction Assurance (also known as Construction 
Administration) Services for the segment between 22nd Street and 20th 
Street at the MLS Stadium. Labeled as "Brickline Greenway Work" on the 
map below.  LJC has developed a scope and fee for construction assurance 
services not to exceed $126,960.  
  
LJC's Construction Phase Services takes into consideration two decisions GRG 
staff directed LJC with in 2021. When the original scope/fee for this area was 
developed there was not a specific design/budget provided to the Mill Creek 
Valley Plaza portion of the project. At that time the construction assurance 
fee was developed it was based on a square cost versus typical construction 
plans and engineering documents. While this portion of the project (labeled 
Mill Creek Valley Plaza Work) on the map below, will be constructed by TKFC, 
LJC is providing Construction Assurances services now based on finalized 
design plans.  Secondly, because the project was split into two 
projects, additional construction assurance services are required due to the 
two separate construction processes and additional coordination required. 
  
This amendment will provide construction administration services for a 6 
month construction period. District staff included construction 
assurance fees in the 2022 budget for subproject #308G and requests 
authorization to amend the LJC contract by $126,960. 
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A RESOLUTION APPROVING A CONTRACT AMENDMENT 
NOT TO EXCEED $126,960 WITH THE LAMAR JOHNSON 
COLLABORATIVE, LLC IN CONNECTION WITH THE 
BRICKLINE GREENWAY: MLS STADIUM MARKET & 20TH 
STREET AND AUTHORIZING OTHER ACTIONS AS 
NECESSARY TO EFFECTUATE THE SAME.  

  
WHEREAS, the Metropolitan Park and Recreation District d/b/a The Great 
Rivers Greenway District (the “District”) is a metropolitan park and recreation 
district authorized under Section 67.1700 to 67.1769 of the Revised Statutes 
of Missouri, as amended (the “District Act”); 
  
WHEREAS, pursuant to the Clean Water, Safe Parks, and Community Trails 
Initiative (“Proposition C”), the qualified voters of St. Louis County, St. Charles 
County, and St. Louis City approved the creation of the District; 
  
WHEREAS, the District was formed to undertake the development, operation 
and maintenance of a public system of interconnecting trails and parks 
throughout the areas and counties comprising the District (the “District’s 
Mission”); 
  
WHEREAS, in furtherance of the District’s Mission, and in accordance with the 
Bylaws of the District, the District adopted “Building the River Ring” as the 
Regional Plan for the District, and which contains the comprehensive plan of 
the District, its existing and proposed interconnecting greenway, park and trail 
projects, and any proposed land acquisitions (the “River Ring Regional Plan”); 
  
WHEREAS, the Brickline Greenway is shown as a regional greenway in the 
River Ring Regional Plan (the “Brickline Greenway”); 
  
WHEREAS, the District desires to extend and improve the River Ring in 
furtherance of the River Ring Regional Plan by constructing the Brickline 
Greenway: MLS Stadium Market & 20th Street (the “Project”); 
  
WHEREAS, pursuant to the approval of the Safe and Accessible Arch and 
Public Parks Initiative (“Proposition P”) and Section 67.1712.2 of the District 
Act, the governing bodies of St. Louis City and St. Louis County imposed a 
three-sixteenths of one cent sales tax for the purpose of funding the operation 
and maintenance of the portion of the District located within St. Louis City and 
St. Louis County; 
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WHEREAS, the 2022 GRG 3/16 Capital Budget was approved by the District 
pursuant to Resolution 2021.98; 
  
WHEREAS, the 2022 GRG 3/16 Capital Budget included line item (308G) for 
the Project; 
  
WHEREAS, pursuant to Resolution 2020.40, the District authorized the Chief 
Executive Officer to negotiate and enter into a contract with The Lamar 
Johnson Collaborative, LLC for design and engineering services across multiple 
greenway projects including the Brickline Greenway: Mill Creek Valley Section 
(308C), 20th Street Connector (308D) and MLS Stadium Market & 20th Street 
(308G) in furtherance of the Project, and the District subsequently entered 
into a contract with The Lamar Johnson Collaborative, LLC; 
  
WHEREAS, the District desires to enter into a contract amendment with The 
Lamar Johnson Collaborative, LLC in order to amend in order to amend the 
period of service and compensation under the existing contract; 
 
WHEREAS, the District desires to (i) authorize the Chief Executive Officer to 
negotiate and enter into a contract amendment with The Lamar Johnson 
Collaborative, LLC; and (ii) take any actions necessary or appropriate to 
effectuate the same; and 
 
WHEREAS, at a meeting of the Board of Directors of the District (the “Board”), 
convened at 11:30 am, on March 8, 2022, at the District Offices at 3745 
Foundry Way, St. Louis, Missouri, at which was present a quorum of the Board, 
the Board took the action further described herein. 
  

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS 
OF THE METROPOLITAN PARK AND RECREATION DISTRICT D/B/A 
THE GREAT RIVERS GREENWAY DISTRICT AS FOLLOWS: 

1. The Board authorizes the Chief Executive Officer to negotiate and 
enter into a contract amendment with The Lamar Johnson 
Collaborative, LLC in an amount not to exceed $126,960. 

2. The Board authorizes the Chief Executive Officer or her designees to 
take such further action, and execute such other documents, 
certificates and instruments as may be necessary or desirable to carry 
out and comply with the intent of this Resolution. 

3. All actions heretofore taken by the officers, agents, and employees of 
the District related to the transactions contemplated by this Resolution 
are hereby ratified and confirmed. 
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4. The portions of this Resolution shall be severable. In the event that 
any portion of this Resolution is found by a court of competent 
jurisdiction to be invalid, the remaining portions of this Resolution are 
valid, unless the court finds the valid portions of this Resolution are so 
essential and inseparably connected with and dependent upon the void 
portion that it cannot be presumed that the Board would have enacted 
the valid portions without the invalid ones, or unless the court finds 
that the valid portions standing alone are incomplete and are incapable 
of being executed in accordance with the legislative intent. 

5. This Resolution shall be in full force and effect immediately from and 
after its adoption as provided by law. 

  
ADOPTED THIS 8th DAY OF March, 2022. 

METROPOLITAN PARK AND RECREATION DISTRICT 
D/B/A THE GREAT RIVERS GREENWAY DISTRICT 

  
  

_____________________________ 
Neal Perryman, President 

ATTEST: 
  
  
____________________________ 
Phyllis Young, Secretary 
  
  
Vote: 
  
Aye: ____ 
  
Nay: ____ 
  
Abstain: ____ 
  
Absent: ____ 
  
Not Present: ____ 
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B. That the Board adopt Resolution 2022.19 approving a 
Construction Cooperation Agreement not to exceed $605,000 with 
Metropolitan St. Louis Sewer District in connection with the 
Mississippi Greenway and authorizing other actions as necessary to 
effectuate the same. - Grace Wright 

 

WHERE: 

SUBPROJECT 
CODE GREENWAY SEGMENT JURISDICTION(S) 

108A Mississippi 
Greenway Chain of Rocks Park City of St. Louis 
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WHO: 

STAFF CONTRACTOR(S), VENDOR(S), 
PARTNER(S) 

TYPE OF 
SERVICES/AGREEMENT 

 Grace 
Wright 

 Metropolitan St. Louis Sewer 
District (MSD)  Cooperation Agreement 

  

FIRST 
CONTRACT 
WITH THIS 
ENTITY? (YES 
OR NO)  

 WHAT 
ARE THE 
DBE 
GOALS 
FOR THIS 
PROJECT? 

IS THIS VENDOR A 
REGISTERED DBE 
OR ON A DBE 
LIST?   LIST ALL 
THAT APPLY: WBE, 
MBE, OTHER 

IF NOT REGISTERED, 
DOES THEIR 
OWNERSHIP REFLECT 
WOMEN OR 
MINORITIES?  (PLEASE 
EXPLAIN)  

 No  N/A  N/A   

  

PLEASE LIST ANY 
SUBCONTRACTORS 
BY NAME, % OF 
CONTRACT RECEIVED 
AND DBE STATUS 

   DOES THIS PROJECT HAVE WORKFORCE 
GOALS?                                                            

  N/A   N/A 

  

PROCUREMENT 
TYPE:  RFQ, RFP, 
BID, VENDOR’S 
LIST, SOLE 
SOURCE, OTHER 

PROCUREMENT 
MONTH/YEAR: 

IF A 
CONTRACT 
RENEWAL, 
HOW MANY 
YEARS HAVE 
PASSED AND 
ARE LEFT? 

# OF 
PROCUREMENT 
RESPONSES: 

 N/A  N/A  N/A  N/A 
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PROCUREMENT RESULTS DETAIL (BID RESULTS, SUMMARY OF 
INTERVIEWS, ETC) 

 N/A 

WHAT: 

ACTION 
TYPE 

AMOUNT OF 
REQUEST 

CURRENT BUDGETED 
FUNDS AVAILABLE 

AMENDMENTS 
AND/OR SOURCES 

Cooperation 
Agreement $605,000.00 $3,850,000.00 N/A 

  

OUTSIDE RESOURCES, GRANTS OR IN-KIND SERVICES 

$605,000 in reimbursable storm sewer construction and construction 
management expenses  

 
WHEN: 

BUDGET 
YEAR 

CURRENT 
PHASE OF 
PROJECT 

NEXT MILESTONE 

2022  Final (100%) 
Design 

Public Bidding, Construction, and Construction 
Management 

  

WHY AND/OR HOW: 

This Board action is presented to initiate a partnership with the 
Metropolitan St. Louis Sewer District (MSD) that would reimburse GRG 
expended funds for the cost of construction and construction management 
services related to the new MSD sewer in the Chain of Rocks Park. The 
reimbursable amount is not to exceed the selected contractor's bid price for 
the specific work related to the MSD sewer (construction cost is estimated 
at $550,000) in addition to the cost of construction management services, 
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up to 10% of the construction cost (estimated at $55,000). The 
sewer would be built by GRG's contractors during the construction of the 
Chain of Rocks Park.      

Over the last year, MSD and GRG have been working together to develop a 
Cooperation Agreement to design and construct the storm sewer that 
crosses the Chain of Rocks Park site and serves as the park's 
stormwater drainage to the Mississippi River.  MSD would like GRG to 
design and construct the storm sewer as part of the park design which will 
be reimbursed by MSD (see the map below which depicts the storm sewer). 
This is a similar situation that MSD and GRG worked together on at the 
Maline Greenway in Bella Fontaine County Park project.  GRG was 
reimbursed for the design and construction costs of the sewer 
infrastructure built within the County Park back in 2016-2017. 

 The Chain of Rocks Park will be constructed adjacent to the Old Chain of 
Rocks pedestrian bridge and encompasses approximately 16 acres and is 
owned by GRG.  Since 2016, GRG has contracted with Planning Design 
Studio, LLC (PDS) on the site design.  In February 2022, GRG contracted 
Construction Assurance services with PDS and Construction Management 
services with Kozeny-Wagener, Inc., respectively which included scope and 
fee for the MSD sewer work on the site.   

In November 2021, pursuant to Resolution 2021.92, GRG Board authorized 
a cooperation agreement with MSD for the reimbursement of design 
services fees of the storm sewer trunk main through the park in the 
amount of $38,750.  This Board Action will provide reimbursement of 
construction related expenses to GRG for the MSD storm sewer.   

 With the anticipated award of $990,000 from the Land & Water 
Conservation Fund Outdoor Recreation Legacy Partnership Program (ORLP) 
Round 4, GRG will work to ensure contractual obligations required with 
receiving the grant funds are met and will work with the design team and 
the Construction Management consultant to modify the plans as needed for 
any grant requirements.  Additionally, the MSD funds would be considered 
a contribution to GRG's 50% match of the reimbursable expenses for the 
ORLP Grant.  
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 RELEVANT RESOLUTIONS: 
RESOLUTION # DESCRIPTION 

2021.108 MSD Cooperation Agreement for Stormwater 
Construction and Construction Management Services 

2021.92 MSD Cooperation Agreement for Stormwater Design 
2021.80 Planning Design Studio, LLC Contract Amendment 

2021.69 Approval of Land & Water Conservation Fund (ORLP) 
Round 5 Grant Funding 

2020.41 Approval of Land & Water Conservation Fund (ORLP) 
Round 5 Grant Funding 

2019.27 Planning Design Studio, LLC Contract Amendment 
2019.23 Planning Design Studio, LLC Contract Amendment 
2017.104 Planning Design Studio, LLC Contract Amendment 
2016.122 Planning Design Studio, LLC Contract 
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RESOLUTION APPROVING A COOPERATION 
AGREEMENT NOT TO EXCEED $605,000 WITH THE 
METROPOLITAN ST. LOUIS SEWER DISTRICT IN 
CONNECTION WITH THE CHAIN OF ROCKS 
PARK AND AUTHORIZING OTHER ACTIONS AS NECESSARY 
TO EFFECTUATE THE SAME. 

  
WHEREAS, the Metropolitan Park and Recreation District d/b/a The Great 
Rivers Greenway District (the “District”) is a metropolitan park and recreation 
district authorized under Section 67.1700 to 67.1769 of the Revised Statutes 
of Missouri, as amended (the “District Act”); 
  
WHEREAS, pursuant to the Clean Water, Safe Parks, and Community Trails 
Initiative (“Proposition C”), the qualified voters of St. Louis County, St. Charles 
County, and St. Louis City approved the creation of the District; 
  
WHEREAS, the District was formed to undertake the development, operation 
and maintenance of a public system of interconnecting trails and parks 
throughout the areas and counties comprising the District (the “District’s 
Mission”); 
  
WHEREAS, in furtherance of the District’s Mission, and in accordance with the 
Bylaws of the District, the District adopted “Building the River Ring” as the 
Regional Plan for the District, and which contains the comprehensive plan of the 
District, its existing and proposed interconnecting greenway, park and trail 
projects, and any proposed land acquisitions (the “River Ring Regional Plan”); 
  
WHEREAS, the Mississippi Greenway is shown as a regional greenway in the 
River Ring Regional Plan (the “Mississippi Greenway”); 
  
WHEREAS, the District desires to extend and improve the River Ring in 
furtherance of the River Ring Regional Plan by creating Chain of Rocks Park, and 
a realignment of the trail, on the Mississippi Greenway by working with 
Metropolitan St. Louis Sewer District (MSD) on the design and construction of 
storm sewer infrastructure to prevent future damages to the Chain of Rocks 
Park to be constructed (the “Project”); 
  
WHEREAS, the District desires to enter into a cooperation agreement (the 
"Cooperation Agreement") with MSD in furtherance of the Project whereby MSD 
will reimburse the District for the construction and construction management 
services  required for the completion of the specified storm sewer work, as 
further detailed in the Cooperation Agreement; 
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WHEREAS, the 2022 GRG 3/16 Capital Budget was approved by the District 
pursuant to Resolution 2021.98; 
  
WHEREAS, the 2022 GRG 3/16  included line item 108A for the Project; 
  
WHEREAS, the District desires to authorize the Chief Executive Officer to (i) 
negotiate and enter into a cooperation agreement with Metropolitan St. Louis 
Sewer District; and (ii) take any actions necessary or appropriate to effectuate 
the same; and 
  
WHEREAS, at a meeting of the Board of Directors of the District (the “Board”), 
convened at 11:30 am, on March 8, 2022, at the District Offices at 3745 Foundry 
Way, St. Louis, Missouri, at which was present a quorum of the Board, the Board 
took the action further described herein. 
  
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 
THE METROPOLITAN PARK AND RECREATION DISTRICT D/B/A THE 
GREAT RIVERS GREENWAY DISTRICT AS FOLLOWS: 

1. The Board authorizes the Chief Executive Officer to negotiate and 
enter into a Cooperation Agreement with the Metropolitan St. 
Louis Sewer District in an amount not to exceed $605,000 for the 
Project. 

  
2. The Board authorizes the Chief Executive Officer or her designees 

to take such further action, and execute such other documents, 
certificates and instruments as may be necessary or desirable to 
carry out and comply with the intent of this Resolution. 

  
3. All actions heretofore taken by the officers, agents, and 

employees of the District related to the transactions 
contemplated by this Resolution are hereby ratified and 
confirmed. 

  
4. The portions of this Resolution shall be severable. In the event 

that any portion of this Resolution is found by a court of 
competent jurisdiction to be invalid, the remaining portions of 
this Resolution are valid, unless the court finds the valid portions 
of this Resolution are so essential and inseparably connected with 
and dependent upon the void portion that it cannot be presumed 
that the Board would have enacted the valid portions without the 
invalid ones, or unless the court finds that the valid portions 
standing alone are incomplete and are incapable of being 
executed in accordance with the legislative intent. 
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5. This Resolution shall be in full force and effect immediately from 
and after its adoption as provided by law. 

  
ADOPTED this 8th day of March, 2022. 

METROPOLITAN PARK AND RECREATION DISTRICT 
D/B/A THE GREAT RIVERS GREENWAY DISTRICT 

  
  
  

_____________________________ 
NEAL PERRYMAN, President 

ATTEST: 
  
____________________________ 
PHYLLIS YOUNG, Secretary 
  
Vote: 
  
Aye: 
Nay: 
Abstain: 
Absent: 
Not Present: 
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6. APPROVAL OF CONTRACTS - CAR 3/16TH REVENUE STREAM 

A. That the Board adopt Resolution 2022.20 approving a contract not 
to exceed $290,284 with R.V. Wagner, Inc. in connection with 
Mississippi Greenway and authorizing other actions as necessary to 
effectuate the same. - Ben Grossman 

 

 WHERE: 

SUBPROJECT 
CODE GREENWAY SEGMENT JURISDICTION(S) 

 799A Mississippi Leonor K. Sullivan City of St. Louis 
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WHO: 

STAFF CONTRACTOR(S), 
VENDOR(S), PARTNER(S) 

TYPE OF 
SERVICES/AGREEMENT 

 Ben Grossman  R.V. Wagner, Inc.  Construction Contract 
  

FIRST 
CONTRACT 
WITH THIS 
ENTITY? (YES 
OR NO)  

 WHAT ARE 
THE DBE 
GOALS FOR 
THIS 
PROJECT? 

IS THIS 
VENDOR A 
REGISTERED 
DBE OR ON A 
DBE 
LIST?   LIST 
ALL THAT 
APPLY: WBE, 
MBE, OTHER 

IF NOT REGISTERED, 
DOES THEIR OWNERSHIP 
REFLECT WOMEN OR 
MINORITIES?  (PLEASE 
EXPLAIN)  

 No.  25/5 
MBE/WBE No.  No.  

  

PLEASE LIST ANY SUBCONTRACTORS BY NAME, % 
OF CONTRACT RECEIVED AND DBE STATUS 

   DOES THIS 
PROJECT HAVE 
WORKFORCE 
GOALS?              
                            
            

  
Phillips Concrete                      2.1%     $6,200     MBE 
Centrex Electrical Supply Corp  1.8%     $5,275     MBE 
D&S Fencing, Co.                     17.2%   $50,020   WBE 
Gerstner Electric, Inc.               7.4%    $21,474    n/a 
  

 No.  

  

PROCUREMENT 
TYPE:  RFQ, RFP, 
BID, VENDOR’S 
LIST, SOLE 
SOURCE, OTHER 

PROCUREMENT 
MONTH/YEAR: 

IF A 
CONTRACT 
RENEWAL, 
HOW MANY 
YEARS HAVE 
PASSED AND 
ARE LEFT? 

# OF 
PROCUREMENT 
RESPONSES: 

 Bid 1/2022 N/A 1 
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PROCUREMENT RESULTS DETAIL (BID RESULTS, SUMMARY OF 
INTERVIEWS, ETC) 
 R.V. Wagner, Inc.; $290,284 
  
  

  
WHAT: 

ACTION 
TYPE 

AMOUNT 
OF 

REQUEST 

CURRENT 
BUDGETED 

FUNDS 
AVAILABLE 

AMENDMENTS AND/OR 
SOURCES 

 Contract 
Approval $290,284 $319,986 N/A 

  
OUTSIDE RESOURCES, GRANTS OR IN-KIND SERVICES 

  
 N/A 
 
WHEN: 

BUDGET 
YEAR 

CURRENT 
PHASE OF 
PROJECT 

NEXT MILESTONE 

 2022 Capital Repair Ongoing operations and maintenance 
  
  
WHY AND/OR HOW: 
As a result of 2017 flood damages to the newly completed Mississippi 
Greenway: Leonor K. Sullivan Boulevard ("LKS"), in 2018 District staff 
procured the services of David Mason & Associates, Inc. ("DMA") for 
engineering inspection, development of construction documents and 
construction assurance services.   
  
After the initial inspection was completed in 2018, DMA identified a list of 
repair items and developed construction documents required for the repair 
of each item.  These repairs include concrete curb damage and heaving, 
railing repairs and light pole replacement.  Construction documents were 
completed in late 2021 and submitted to the St. Louis Board of Public 
Service for approval and issuance of a permit for construction.  The 
designers and construction manager estimated the project to be 
$319,986.  The project was advertised for bid on January 26, 2022.  The 
bid was advertised on Great Rivers Greenway's ("GRG") website, in the Post 
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RELEVANT RESOLUTIONS: 
RESOLUTION # DESCRIPTION 
    

  
  

Dispatch, St. Louis American and sent to Cross Rhodes Reprographics for 
posting in their plan room and distribution to their network of DBE 
contractors.  A pre-bid meeting was held, but only one contractor was in 
attendance.  
  
One bid was received and was opened on February 18,2022.  This bid was 
from R.V. Wagner, Inc. for $290,284.  This is $29,702 under the 
construction estimate.  They are committing 21.1% of the project to DBE 
and WBE firms, 3.9% and 17.2% respectively. GRG staff had a discussion 
with R.V. Wagner, Inc. after requesting their list of subcontracts and the 
topic of low MBE participation was discussed.  The four subs are listed 
above along with their percentage of total contact and DBE status.  R.V. 
Wagner, Inc. collected their own bids from subs for the work and received 
low MBE participation and no DBE participation from electrical contractors, 
the only sub that is not a DBE firm.  They took an extra day to revise some 
of the work with their subs and were able to slightly improve the WBE 
participation only.   
  
GRG staff feel the bid received was acceptable in price, is from a contractor 
GRG is familiar with and would not expect to see greater participation if the 
bid were to be advertised again.  GRG staff will evaluate steps to increase 
DBE participation in the future in order to meet department goals.   
  
It is the recommendation of GRG staff and consultants to accept this 
bid.  GRG staff are requesting that the board of directors authorize the CEO 
to accept this bid and negotiate a contract with R.V. Wagner, Inc. for the 
repairs to the Mississippi Greenway: Leonor K. Sullivan.   
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RESOLUTION APPROVING A CONTRACT NOT TO 
EXCEED $290,284 WITH R.V. WAGNER, INC. IN 
CONNECTION WITH MISSISSIPPI 
GREENWAY AND AUTHORIZING OTHER 
ACTIONS AS NECESSARY TO EFFECTUATE THE 
SAME. 

WHEREAS, the Metropolitan Park and Recreation District d/b/a The Great 
Rivers Greenway District (the “District”) is a metropolitan park and recreation 
district authorized under Section 67.1700 to 67.1769 of the Revised Statutes 
of Missouri, as amended (the “District Act”); 

WHEREAS, pursuant to the Clean Water, Safe Parks, and Community Trails 
Initiative (“Proposition C”), the qualified voters of St. Louis County, St. Charles 
County, and St. Louis City approved the creation of the District; 

WHEREAS, the District was formed to undertake the development, operation 
and maintenance of a public system of interconnecting trails and parks 
throughout the areas and counties comprising the District (the “District’s 
Mission”); 

WHEREAS, in furtherance of the District’s Mission, and in accordance with the 
Bylaws of the District, the District adopted “Building the River Ring” as the 
Regional Plan for the District, and which contains the comprehensive plan of the 
District, its existing and proposed interconnecting greenway, park and trail 
projects, and any proposed land acquisitions (the “River Ring Regional Plan”); 

WHEREAS, the Mississippi Greenway is shown as a regional greenway in the 
River Ring Regional Plan (the “Mississippi Greenway”); 

WHEREAS, the District desires to extend and improve the River Ring in 
furtherance of the River Ring Regional Plan by making repairs to the Mississippi 
Greenway (the “Project”); 

WHEREAS, pursuant to the approval of the Safe and Accessible Arch and Public 
Parks Initiative (“Proposition P”) and Section 67.1712.2 of the District Act, the 
governing bodies of St. Louis City and St. Louis County imposed a three-
sixteenths of one cent sales tax for the purpose of funding the operation and 
maintenance of the portion of the District located within St. Louis City and St. 
Louis County; 

WHEREAS, the 2022 CAR 3/16 Capital Budget was approved by the District 
pursuant to Resolution 2021.99; 
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WHEREAS, the 2022 CAR 3/16 Capital Budget included line item (799A) for 
the Project; 

WHEREAS, pursuant to the District’s Procurement Policy and Section 67.1769 
of the District Act, the District issued and advertised GRG Bid# 2022-002-799A 
Mississippi Greenway: LKS Flood Repairs for or in furtherance of the Project and 
received one (1) response; 

WHEREAS, R.V. Wagner, Inc. was found to be qualified and whose bid is in 
conformance with Section 67.1769 of the District Act (the “Bid”); 

WHEREAS, the District desires to (i) authorize the Chief Executive Officer to 
approve and accept the Bid; (ii) negotiate and enter into a contract with R.V. 
Wagner, Inc.; and (iii) take any actions necessary or appropriate to effectuate 
the same; and 

WHEREAS, at a meeting of the Board of Directors of the District (the “Board”), 
convened at 11:30 am, on March 8, 2022, at the District Offices at 3745 Foundry 
Way, St. Louis, Missouri, at which was present a quorum of the Board, the Board 
took the action further described herein. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 
THE METROPOLITAN PARK AND RECREATION DISTRICT D/B/A THE 
GREAT RIVERS GREENWAY DISTRICT AS FOLLOWS: 

1. The Board authorizes the Chief Executive Officer to approve and accept 
the Bid. 

2. The Board authorizes the Chief Executive Officer to negotiate and enter 
into a contract with R.V. Wagner, Inc. in an amount not to exceed 
$290,284 for the Project. 

3. The Board authorizes the Chief Executive Officer or her designees to 
take such further action, and execute such other documents, certificates 
and instruments as may be necessary or desirable to carry out and 
comply with the intent of this Resolution. 

4. All actions heretofore taken by the officers, agents, and employees of 
the District related to the transactions contemplated by this Resolution 
are hereby ratified and confirmed. 

5. The portions of this Resolution shall be severable. In the event that any 
portion of this Resolution is found by a court of competent jurisdiction 
to be invalid, the remaining portions of this Resolution are valid, unless 
the court finds the valid portions of this Resolution are so essential and 
inseparably connected with and dependent upon the void portion that it 
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cannot be presumed that the Board would have enacted the valid 
portions without the invalid ones, or unless the court finds that the valid 
portions standing alone are incomplete and are incapable of being 
executed in accordance with the legislative intent. 

6. This Resolution shall be in full force and effect immediately from and 
after its adoption as provided by law. 

ADOPTED this 8th day of March, 2022. 

METROPOLITAN PARK AND RECREATION DISTRICT 
D/B/A THE GREAT RIVERS GREENWAY DISTRICT 

  
  

_____________________________________ 
NEAL PERRYMAN, President 

ATTEST: 
  
____________________________ 
PHYLLIS YOUNG, Secretary 
  
Vote: 
  
Aye: 
Nay: 
Abstain: 
Absent: 
Not Present: 
  

7. ADJOURN TO CLOSED SESSION 

A. ENTER INTO CLOSED SESSION 

The Board of the Metropolitan Park and Recreation District, d/b/a Great 
Rivers Greenway, may go into closed session at this meeting if such action is 
approved by a majority vote of the Board members who constitute a 
quorum, to discuss legal, confidential or privileged matters under RSMo. 
§610.021(1); leasing, purchase or sale of real estate under §610.021(2); 
personnel actions under §610.021(3); specifications for competitive bidding 
under §610.021(11); sealed bids under §610.021(12); personnel records 
under §610.021(13); or records under §610.021(14) which are otherwise 
protected from disclosure by law; or confidential or privileged 
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communications with the District's auditor, including auditor work products 
under §610.021(17). 

TO LEARN MORE ABOUT RSMo. 610, click here. 

 

http://www.moga.mo.gov/mostatutes/chapters/chapText610.html

